
ID Task Name Start Finish

1 M-Trust Upgrade - Phase 2 Mon 9/30/13 Fri 4/22/16
2 Project Management & Support Mon 9/30/13 Fri 4/22/16
3 Security Mon 9/30/13 Fri 11/8/13
4 Report Output Mon 10/14/13 Fri 11/8/13
5 Correspondence Mon 10/28/13 Fri 1/17/14
6 Online Help Structure Mon 12/9/13 Fri 2/28/14
7 Employer Online Payroll Insurance Reporting Mon 1/20/14 Fri 5/9/14
8 Wages and Contributions Mon 3/3/14 Fri 6/20/14
9 Monthly Processing Mon 4/28/14 Fri 7/4/14
10 Employer Online Contribution Reporting Mon 6/2/14 Fri 10/17/14
11 Withdrawls Mon 8/11/14 Fri 10/17/14
12 Membership Mon 9/15/14 Fri 11/21/14
13 Employers Mon 10/20/14 Fri 10/31/14
14 Buybacks Mon 11/24/14 Fri 6/5/15
15 Benefit Calculations Mon 3/2/15 Fri 11/6/15
16 Online Active Member Account Information Mon 7/6/15 Fri 10/23/15
17 Online Retired Member Account Information Mon 8/31/15 Fri 10/23/15
18 Annual Processing Mon 10/26/15 Fri 1/29/16
19 Systemwide Functions Mon 12/14/15 Fri 1/8/16
20 Operator Functions Mon 1/11/16 Fri 2/5/16
21 On-demand Processing Mon 1/25/16 Fri 3/4/16
22 Online Forms Mon 2/15/16 Fri 4/22/16
23 Parameters Mon 12/8/14 Fri 12/19/14
24 Tables Mon 12/22/14 Fri 1/16/15
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